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Conventional Facilities

• Create, Characterize, and Understand the Behavior of New 
Functional Materials on the Nanoscale

• A Two-story 85,000 sq. ft. Structure Attached to the West Side 
of the APS Experiment Hall

• Conventional Facilities Budget:  $36M Funded by the State of 
Illinois

• Schedule:
- Approve Final Design January, 2004
- Start Construction July, 2004
- Accept Building April, 2006
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Project Progress Highlights –

• Mobilization Completed
- Construction fence
- Contractor trailers

• Hot and Chilled Water Tie-ins Completed

• Building Caissons Completed

• Building and Site Excavation Work Underway
- Site clearing & grade beam excavation completed
- Building pad cut & fill operations completed
- Parking lot fill work continues
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Conventional Facilities

Project Progress Highlights (contd.)

• Building Concrete Work Underway
- Form & pour grade beams, shear walls, & first floor columns

• Parking Lot Storm Water Retention System Installed

• Initial Electrical Work Began
- Building grounding system
- CNM main power supply conduit

• Underground plumbing work began
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Project Progress Highlights (contd.)

• Power Poles Along the east side of Kearney Road were 
relocated to the west side of Kearney Road

• Auger Boring Work Began and was Put on Hold
- Auger operation encountered clusters of rock while boring under 

the experiment hall floor which damaged the auger steering 
head and casing

- CNM is currently analyzing its options

• Underground Site Utilities Began
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Future Near Term Work –

• Slab on Grade November, 2004

• Asphalt Park Lot November, 2004

• First Floor Concrete Slab January, 2005

• Concrete Roof Deck February, 2005
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